
CALIFOfu~IA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

NPDES PERMIT NO. CA003T702

ORDER AMENDING ORDER NO. 74-77

EAST BAY MUNICIPAL UTILITY DISTRICT
SPECIAL DISTRICT NO.
ALA~IEDA COUNTY

The California Regional Water Quality Control Board, San Francisco Bay Region,
(hereinafter referred to as Board) finds that:

1. This Board on August 20, 1974, adopted Order No. 74-77 prescribing
waste discharge requirements including a compliance time schedule
for the East Bay Municipal Utility District, special District No. 1
(hereinafter referred to as discharger) in accordance with statutory
requirements of the Federal Water Pollution Control Act (FWPCA) and
the California Water Code. On November 18, 1975, the Board adopted
Order No. 75-72 amending Order No. 74-77. On November 16, 1976, the
Board further amended the permit by adopting Order No. 76-125.
Order No. 76-125 required the discharger to achieve effluent limit
tations based upon secondary treatment by July 1, 1977, as mandated
by the Federal Water Pollution Control Act (FWPCA) and California
Water Code.

2. On December 20, 1977, the Board adopted Order No. 77-151, an enforce
ment order for issuance of a time schedule for the discharger, pre
scribing a compliance date of March I, 1978, for achieving secondary
effluent limitations as required by the FWPCA. Order No. 77-151
expired June 1, 1978.

3. The discharger has submitted evidence which documents that the
requirements contained in Order No. 74-77 as ronended cannot be
achieved and has requested a time extension for compliance with
tllese requirements. Due to design and performance probler~ with
solids handling facilities that were beyond the dischargers control,
it has not been feasible to treat more than about 60% of the average
dry weather flow to full secondary level.

4. Section 301 (i) (1) of the Clean Water Act of 1977 authorizes the
Board to grant extensions of the July 1, 1977, secondary treatment
deadline through permit modification to publicly owned treatment
works, such as the discharger, that require construction to achi.eve
secondary treatment limitations and that has such construction
underway, but not complete, despite all expeditious efforts, before
July 1, 1977. The discharger c~mpleted the construction of the
secondary facilities in November 1977, but until the completion of
construction of temporary solids handling facilities that started
i.n 1976, the discharger cannot achieve secondary treatntent.

:,)" 'I1he amendment.: of V1ast(~ dischf.l:cqe J::'equirG111(~rlts for this di~>charqe is
exempt fron1 "the provi.sLonu of" Char>ter 3 (comrnencnno wdt.h S(~c·tion 21000)
of Di vis-ion 1J of the Ptrb.Li c neerour-ces Code in accordance-. with \'Jat8:C
Code Section 13389.,




